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I. Program Overview 

The ongoing humanitarian insecurity in northeast Nigeria caused by Boko Haram and the counter 

insurgency continues to create an urgent humanitarian situation in the country. According to the most 

recent published figures
1
 14.8 million people (out of a population of 15.2 million in the four (4) states 

of Borno, Yobe, Adamawa and Gombe) are affected by the crisis in the North East of Nigeria 

precipitated by Boko Haram violence since 2009.  

 

The conflict has affected civilians already living in precarious conditions within the region and in 

particular the four most affected states have been disproportionally affected by the crisis with an 

estimated 7 million people including displaced, confined and hosted civilians currently in need of 

humanitarian assistance. 

 

This massive displacement has led to the disruption of livelihoods and lack of access to markets and 

agricultural land. Poor host communities have been sharing resources with one of the largest IDP 

populations in the world and are now relying on negative coping strategies after their savings and 

assets have been used up. 

 

To address the ongoing situation, Mercy Corps is implementing the OFDA-funded Emergency 

Assistance to Conflict Affected Populations (EACAP) program, which aims to respond to the 

mounting relief needs of conflict-affected communities in Gombe State. The expansion of the 

Strengthening Opportunities and Access to Resilience (SOAR) project, now called Emergency 

Assistance to Conflict Affected Populations (EACAP), has allowed Mercy Corps to provide urgently-

needed support to additional conflict-affected IDPs in recently accessible Local Government Areas 

(LGAs) within Gombe State through interventions in livelihoods, provision of household commodities 

and protection.  

 

Overall, the project expansion aims to benefit 100,874 individuals, out of which 72,975
2
 are internally 

displaced persons, while the remaining are vulnerable host community members.  

 

II. Quarter Executive Summary  
 

The quarter under review witnessed slight fluctuations in numbers of IDPs, though remaining well 

above 2.1 million,
3
 with 84.5% displaced due to the insurgency.  The fluctuation is assumed to be 

attributable to the movements of return observed in some locations.  

 

The ongoing insurgency and counter-insurgency measures continue to result in significant protection 

risks and human rights violations, impacting the most vulnerable civilian populations in particular. 

Women and children (respectively constituting 51.8% and 55.7% of the overall population), remain 

the most vulnerable to serious protection concerns such as sexual and gender-based violence; 

conscription by armed militias for support roles and combat; and other abuse, exploitation or 

abandonment. Many members of the IDP community have been separated from their families, cannot 

meet their basic needs, and are unable to perform regular livelihoods activities. The well-being of host 

communities is strained by the large numbers of IDPs. Mercy Corps continues to deliver assistance as 

funded by the original SOAR, and subsequently, modified EACAP programs. A summary of the main 

activities is included below. 

 

                                                           
1 2016 Humanitarian Needs Overview (HNO) for Nigeria 
2 Revised beneficiary target numbers to account for modified scope and timeframe. 
3 IOM Round VII Displacement Tracking Matrix Report for December 2015 
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The quarter under review involved the finalization of work and monitoring plans for the 

implementation of the new sector activities as well as the integration of expanded scope and targets to 

the existing sector activities. 

 

1) Provide displaced households and host communities with resources to meet immediate 

needs and sustain local markets: 

 The Three to Six (3 to 6) months’ livelihood assessment was undertaken to determine the 

level of livelihoods restoration of beneficiaries who have received assistance within that 

timeframe. 

 Seven hundred and forty (740) livelihoods grants totaling 13,262,680NGN or the 

equivalent of USD$67,323.25 were disbursed resulting in a total of 2,532 beneficiaries 

reached. 

 Applications for the remaining targeted beneficiaries (468) for livelihood grants have 

been compiled and submitted for review and approval to be disbursed in the coming 

quarter. 

 Village agents recruited and trained under the Village Savings and Loans (VSLA) 

intervention have successfully established eight additional groups within the quarter, out 

of which five have formally registered with the State Ministry of Cooperative and 

Poverty Alleviation and obtained a certificate recognising them as an entity to carry out 

legal business and receive government support. 

 In collaboration with the OFDA-funded project managed by the Women Refugee 

Commission (WRC), a joint assessment was conducted as part of piloting the Cohort 

Livelihood and Risk Analysis (CLARA) tool. The tool was tested in the field to assess 

protection and gender risks and considerations around livelihoods activities undertaken 

by both IDP and host communities. 

 

  

2) Conflict-affected and vulnerable populations have reconstituted productive assets for 

agricultural production: 

 Continued support to the Ministry of Animal Husbandry for the adoption and utilization 

of the appropriate agreed upon reporting and monitoring tools. 

 538 livestock farmers received training through the trained paravets. The training was 

localized within communities resulting in higher number of livestock farmers, well above 

the targeted 400. 

 

 

3) Provide vulnerable households with essential non-food items: 

 Consolidation of master database for beneficiaries completed, which will facilitate and 

track distribution.  

 

4) Protection: 

 Thirty-three (33) community relief committees (CRC) were established in all the 

intervention communities within eight LGAs in Gombe State consisting of  nine 

members each, including the traditional community leader, two religious leaders, a youth 

leader, a women leader, and two IDP representatives (male & female) along with two 

nominated community volunteers. The CRC will receive training on GBV and protection 

topics, specifically on how to identify and respond to cases in their communities. 

 Thirty-four (34) women’s groups constituted of 20 members each were successfully 

established and are planned to receive a Training of Trainers on GBV and protection 

topics for onward sensitization to the community with women as their primary target.  
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 Plans are being developed to support the coordination of the GBV subsector working 

group in Gombe state, specifically to facilitate the establishment of a referral network. 

 

5) Strengthen humanitarian space in Nigeria by building the capacity of local humanitarian 

workers: 

 The INGO forum underwent a shift in internal management of the executive committee 

structure and recruitment of a new coordinator was in the works. The incoming 

coordinator will work along with Mercy Corps to push forward the activities planned 

under this award as they align with complementary actions within Nigeria. 

 

III. Security Context, Situation Overview and Operational Summary 

 

Security:    

In the previous quarter, Gombe State witnessed consecutive suicide bombings resulting in a high 

number of casualties and subsequent limitation in movement. In response, Mercy Corps reviewed its 

security protocols to ensure the safety of its staff and assets, and activities continued. The quarter 

under review proved to be calm with no incidents to report in Gombe State. However, Abuja was 

targeted on two separate occasions during the month of October 2015 with suicide bombings allegedly 

perpetrated by Boko Haram raising the spotlight on their presence and reach beyond the North East 

area.  

 

Meanwhile porous borders, regional insecurity, growing extremism and forced displacement in the 

Lake Chad Basin add a regional dimension to the present humanitarian crisis and security situation 

which needs to be monitored closely to adapt operational measures necessary to ensure safety of 

beneficiaries and resources.  

 

In addition, host community household and community resources have been exhausted, which are 

causing fatigue on the part of the host communities and, if not addressed, could create difficulties 

between displaced people and host communities. 

 

Population movements:  

Some movement was recorded within the quarter in Gombe State and further investigation resulted in 

the understanding that it mainly involved male heads of household. Their movements were an attempt 

to acquire livelihood opportunities outside Gombe, leaving behind the women and children to fend for 

themselves. They cite relative peace in Gombe as a reason for leaving their family while they go in 

search of alternative livelihood in other towns. However that movement was not sustained and the 

majority were returning back to their location of displacement.  

 

Markets:  

Most markets in the Northeast remain closed or with minimal or restricted trade activities. Retail 

prices of staples for the area are higher than markets in other states. Generally, markets are functioning 

below normal and suicide bomb attacks on market spaces inhibit free trading and affect household 

income generating activities, including petty trading which is important during the lean periods.  In 

addition, food prices are relatively high, limiting access and increasing the burden on households. 

Agricultural production in the last two seasons, including the dry-season production, was well below 

average, reducing food availability, and thus increasing the length of the lean season.   

 

Operations: The quarter under review was focused primarily on building the capacity of human 

resources and the operationalization of working protocols in the newly accessed areas of operation. 

Mercy Corps also expanded its physical presence to Adamawa State with an ECHO-funded program 
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targeting needs of IDPs and host community members with unconditional cash transfers, WASH and 

protection interventions. 

 

And as part of its humanitarian strategy for North East Nigeria and in an effort to support where needs 

are, Mercy Corps conducted two needs assessment missions to South Borno State specifically the 

LGAs of Biu, Hawul and Kwaya Kusar. Preliminary findings showed enormous priority needs for 

over 46,000 IDPs and host community members who to date have not been reached by assistance. 

Mercy Corps plans to expand its operations to South Borno as funding opportunities are made 

available with programs in the pipeline to provide immediate food assistance, support for emergency 

relief items, protection support and WASH interventions. 

 

Humanitarian Coordination:  Mercy Corps continues to maintain an active role and contributes to all 

humanitarian coordination groups. At the Abuja level, ongoing participation within the sector working 

groups, HCT (Humanitarian Country Team) and INGO forum ensures collaboration at all levels with 

all stakeholders. At the state level, Mercy Corps continues to maintain bilateral relations with relevant 

parties and ensures participation in state working groups. Coordination with both SEMA (State 

Emergency Management Agency) and NEMA  (National Emergency Management Agency) in Gombe 

and Adamawa as well as various LGA heads of office and other relevant stakeholders occurs through 

monthly reports following the signature of a memorandum of understanding with the State.  

 

Mercy Corps also helped facilitate and host a visit from US officials, namely representative of OFDA 

and the Office of Food for Peace (FFP) in early December for three days. The visit included an 

overview and presentation of Mercy Corps’ activities as well as site visits to meet and discuss with 

beneficiaries. 

 

Mercy Corps also participated fully in the HNO/HRP process that took place with HCT leadership in 

Abuja and ensured that emphasis on needs as reported by the affected population were prioritized and 

included in round table discussions. 

 

Staff Development: Staff members of the humanitarian team attended the following trainings and 

workshops. 

 On protection: A training on case management and working with survivors of sexual violence 

organized by the International Rescue Committee in Adamawa. 

 On humanitarian response: The Director of Humanitarian Programs attended a workshop at 

Mercy Corps’ headquarters on Emergency Response and co-facilitated a session on 

Humanitarian Impact and Learning. 

 

 

IV. Project Performance 

AWARD-LEVEL BENEFICIARIES 

Cumulative Period Targeted Reporting Period Reached Cumulative Period Reached 

Total IDP Total IDP Total IDP 

100,814 72,575 7,825 4862 73,879 57,626 

 

SECTOR 1: ECONOMIC RECOVERY AND MARKET SYSTEMS 
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Objective: To provide displaced households and host communities resources to meet immediate needs 

and sustain local markets. 

Sector-Level Beneficiaries 

Cumulative Period Targeted Reporting Period Reached Cumulative Period Reached 

Total IDP Total IDP Total IDP 

37,884 30,307 7,287 4,432 29,421 22,140 

 

 

Indicators 
TARGET 

PROGRESS 

(Q1) 

TOTAL 

PROGRESS 

Sub-sector 1.1 – Livelihoods restoration 

Number of people assisted through 

livelihood restoration activities, by sex  

 

3000 
740 

(509M / 231F) 

2532 

(1373M / 1159F) 

Percent of beneficiaries reporting their 

livelihoods restored within three to six 

months after receiving support 

 

N/A N/A N/A
4
 

Total USD amount channelled into the 

program area through sub-sector activities 

 

150,000USD 67,323USD 235,247USD
5
 

Sub-sector 1.2 Microfinance 

Number of people, disaggregated by sex, or 

MSEs newly receiving financial services or 

continuing to receive financial services due 

to USAID/OFDA support  

 

800 

 

223 

(15M / 208F) 

1396 (558M / 

838F) 

Percentage of financial services 

account/groups supported by 

USAID/OFDA that are functioning 

properly  

VSLA: 40 

groups, 100% 

VSLA: 8, 

100% 
VSLA: 51, 100% 

Total USD amount channelled into the 

program area through subsectors activities  
n/a n/a n/a 

 

Progress Narrative: Livelihoods Restoration 

 

With over 14 million people affected by the conflict in North East Nigeria, inequality in access to 

assistance has led to different patterns of need among displaced communities. However, the 

prevalence of risky livelihoods such as hawking, begging, and child labour indicates an urgent need 

                                                           
4 Information has not yet been collected on this indicator. It will be available next quarter. 
5 The livelihood grants were matched from a private donation of 150,000USD 
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for basic services and livelihood assistance targeted at men and women to mitigate growing 

vulnerabilities and protect children from exploitation and violence. 

 

To address that need and under the current reporting period Mercy Corps has successfully reached an 

additional 740 beneficiaries of the targeted 3,000, which adds up to a total of 2,532 households (HHs) 

having received a grant for livelihoods activities in the value of the equivalent of $100 in local 

currency. In addition, a total of 468 applications with a focus on agricultural inputs have been received 

and evaluated for approval and disbursement in the first quarter of 2016. Monitoring during the 

reporting period showed a high interest in engaging in the income generating activities approved for 

funding. Beneficiaries visited were observed engaging in their chosen business and have utilized the 

trainings received on bookkeeping to manage their basic accounting transactions. Also, a large number 

of the livelihoods grant beneficiaries have joined the VSLA groups in their communities in an effort to 

borrow additional funds to boost their businesses and invest their profits. 

 

Mercy Corps also conducted a 3-6 months livelihoods restoration survey, administered to beneficiaries 

who have received the livelihood grant within the 3-6 months’ timeframe. The distribution of 

livelihoods grants was 68% IDP households and 33% host community.  

 

Preliminary findings had noted that compared to the vast majority of households (80%) who 

consumed three meals per day consisting of dietary variety before the crisis, this had dropped to one 

meal per day for an estimated 31% and two meals per day for an estimated 52% consisting of reduced 

variety of foods. Following Mercy Corps’ intervention and complementary funding from FFP on food 

assistance, an increase to 96% of households was noted who were able to consume three meals per day 

with an increase in variety.  

 

In terms of income, and before the crisis, 46% of the households had more than one source of income, 

while 36% had one regular source of income, 8% had irregular income and 10% had no source of 

income. Following the crisis, the level of income for households dropped and 70% were reported with 

no regular income, 20% with one regular source of income and 11% with no income at all. The 

assessment findings show that 41% of households report increased income, 53% are with stable 

income and 6% with irregular income. Overall the assessment indicated that 94% of the households 

reached have their livelihoods restored. 
 

The table below illustrates a summary of the number of activities by community and beneficiary 

numbers as approved. 

  
Community Activities 

No. Activities 

/beneficiary 
Beneficiaries Amount approved 

1 

  

  

  

Kagarawal 

Trade  11 

21 376,760 
Service 8 

Livestock 1 

Craft 1 

2  

  
Mallam Inna 2 

Trade 23 
38 694,520 

Service 14 



Economic Assistance to Conflict Affected Populations (EACAP) FY16 Q1 Quarterly Report 

 

7 

 

2 

  

  

Livestock 1 

Craft  

  

3 

  

Pantami 2 

Trade 75 

112 2,151,121 
Service 32 

Livestock 5 

Craft  

4 

  

  

  

  

Maikaho 

  

  

  

  

Trade 192 

374 6,540,240 

Service 81 

Livestock 11 

Craft 4 

5 

Dadin Kowa 

Trade 139 

211 3,652,340 

Service 29 

Livestock 40 

Craft 3 

    756 NGN 13,414,981 

 

As listed above, a total of 756 beneficiaries were approved to receive livelihoods grants across five 

intervention communities within the reporting quarter. There were 16 people absent at the end of the 

disbursement exercise, mainly due to inaccurate contact details provided during the application 

process, resulting in a total of 740 grants issued. 

  

Below is a table that illustrates number of beneficiaries who received the livelihood grants, segregated 

by community and gender along with total amounts. 

Communit

y 

Sex/Status Total # of 

supported 

beneficiarie

s  

# of  

absentee

s 

Total # of 

approved 

beneficiarie

s 

Number 

of 

activitie

s 

Total 

amount 

disburse

d in 

NGN 

IDP Host 

Communit

y 

 M F M F      

Mallam 

Inna 2 

22 16 0 0 38 0 38 11 694,520 

Kagarawal 11 8 0 1 20 1 21 7 364,760 
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2 

Pantami 2 70 29 2 2 103 3 112 11 2,083,22

0 

DadinKow

a 

71 37 58 39 205 6 211 30 3,579,94

0 

Maikaho 14

8 

38 127 61 374 0 374 36 6,540,24

0 

Total 32

2 

12

8 

187 103 740 16 756   

 

In preparation for each disbursement activity, trainings are conducted on basic bookkeeping, hygiene 

management and sustainability of the activity to equip the beneficiaries with sufficient basic 

knowledge on small business start-up and management to effectively utilize the cash grants awarded.   

 

Post-monitoring activities are also conducted within the communities with a random sampling of 20%, 

which indicated that over 95% of the grants are being utilized towards the purpose indicated in the 

approved application forms. Beneficiaries had started by purchasing the necessary assets and 

commodities and effectively started up their small business while reporting increased business from 

community members.  

 

Progress Narrative: Microfinance (VSLA)  

During the quarter under review the trained village agents established an additional eight VSLA 

groups in addition to the three reported in the previous quarter. This comes as an addition to the 

existing 40 groups established directly by Mercy Corps. These eight groups have a total number of 

223 members (208 women and 15 men), and five out of the eight groups are currently registered 

formally with the State Ministry of Cooperative and Poverty Alleviation.  Two of the existing groups 

carried out the first group share-out on the 16
th

 of December 2015 in Tumfure community. 

 

Table below lists groups formed by village agents  

S/No. Community # of groups formed # of male # of female Total members 

1 Bolari 2 7 43 50 

2 Tumfure 4 3 115 118 

3 Pantami 1 - 25 25 

4 Dadin Kowa 1 5 25 30 

  8 15 208 223 

 

 

The table below illustrates VSLA groups across all communities of intervention segregated by gender.  

LGA Community 
Saving group 

name 
# of members 

Sex 

Male Female 

Gombe 

Fed. low cost 

  

Adalci 28 28 0 

Temako 30 0 30 

Aminci 26 8 18 

Aminci 30 0 30 

Hadin kai 28 2 26 

Jeka da fari 

  

Doma 27 18 9 

Jaurari 28 22 6 
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  Checheniya 25 9 16 

Nassarawo 

  

  

  

Nagarta 25 25 0 

Adalci 30 5 25 

Rahama 30 7 23 

Himma 29 0 29 

Gadarallalahu 25 25 0 

Hamdala 26 6 20 

    

Pantami 

  

Nagari 26 26 0 

Himma 29 0 29 

Nagarta 25 25 0 

Gaskiya 26 0 26 

Nagarta 2 25 25 0 

Tumfure 

  

  

Salama 31 1 30 

Kauna 27 12 15 

Alheri 28 4 24 

Nasarawa 30 30 0 

Bege 30 30 0 

Taimako 30 30 0 

Adalchi 28 25 3 

Kagarawal Nasara 25 20 5 

Mallam inna 

  

Alheri 25 23 2 

Haddin Kai 30 7 23 

Bolari 

  

Alheri 25 9 16 

Tattali 25 5 20 

Zummunci 30 25 5 

Miyetti 25 10 15 

Kauna 25 21 4 

Alheri 25 22 3 

YamaltuDeba 

Kuri 

  

Amana 29 0 29 

Nasara 28 0 28 

Alheri 25 25 0 

Adalci 25 25 0 

Maikaho 

  

  

Hazaka 30 21 9 

Nasara 30 21 9 

Rahama 30 30 0 

Himma 25 11 14 

Alheri 28 28 0 

Deba 

  

Sa’a 27 13 14 

Haske 27 15 12 

Dadin kowa 

  

  

Tattali 26 10 16 

Tallahi 27 2 25 

Hadin kai 26 9 17 

Rufin asiri 26 11 15 

Total 12 51 1396 751 645 
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SECTOR 2: AGRICULTURE AND FOOD SECURITY 

Objective: Conflict-affected and vulnerable populations have reconstituted productive assets for 

agricultural production. 

 

Sector-Level Beneficiaries 

Cumulative Period Targeted Reporting Period Reached Cumulative Period Reached 

Total IDP Total IDP Total IDP 

7,280 5,824 538 430 589 430 

 

 

 

Progress Narrative: Agriculture and Food Security 

During the period being reported a total of 538 livestock farmers received a 5-day training by the 

trained paravets. The training module covered the following topics: 

1. Animal vaccination 

2. Improved livestock production as a business 

3. External parasites of animals 

4. Internal parasites of animals  

5. Herd management for improved livestock production  

 

Out of the 538 farmers trained, 453 were male and 85 female. The training was facilitated by the 26 

private veterinarians who received training and were equipped to provide services to their respective 

communities. The exercise is expected to be an ongoing program under the oversight of the Ministry 

of Animal Husbandry.  

 

Regular reporting by the private veterinarians to the Ministry of Animal Husbandry on service 

rendered was also emphasised, as this will ensure adequate tracking and documentation of trends in 

the rural areas which hitherto has been missing with a huge disconnect between the veterinary  

activities at the state and local government level. 

 

The Ministry of Animal Husbandry also made a formal request for support specifically to equip three 

public veterinary clinics with basic items to allow accessibility and service to the neighboring 

Indicators    

 TARGET 
PROGRESS 

(Q1) 

TOTAL 

PROGRESS 

LIVESTOCK    

Number of animals benefiting from or 

affected by livestock activities 
n/a - 18,172 animals 

Number of people benefiting from 

livestock activities, by sex 
400 

538  

(453M / 85F) 

589 

(502M / 87F) 

Number of veterinary interventions (eg, 

treatments, vaccinations, etc.) in livestock 

activities 

n/a - 674,929 

Number of animals treated in livestock 

activities 
n/a - 674,929 
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communities where public or private veterinarians are not available. Mercy Corps plans on revising 

the request to identify eligibility and impact as well as related costs involved. 

 

SECTOR 3: LOGISTICS, SUPPORT AND RELIEF COMMODITIES  

Objective: To provide vulnerable households with essential non-food items. 

 

Sector-Level Beneficiaries 

Cumulative Period Targeted Reporting Period Reached Cumulative Period Reached 

Total IDP Total IDP Total IDP 

53,340 34,804 - - 39,340 31,472 

 

 

Progress Narrative: Relief Commodities 

As noted within the previous quarterly report and the annual report, the target was reached with the 

distribution of cash vouchers to 5,000 households (HHs) for redemption against non-food item (NFI) 

consumable kits and 620 HHs for redemption against NFI starter kits.  

With the modification of the scope, timeline and geographical area of the program intervention, Mercy 

Corps worked on the target to address the gaps in the provision of basic NFIs in new LGAs within 

Gombe State that have received inconsistent or minimal support to date and have a high concentration 

of IDPs. Those LGAs include Funakaye and Nafada, both previously inaccessible to due security 

concerns in addition to Billiri, Balanga, Kwami and Akko.  

As such efforts were geared towards establishing presence within the six new LGAs selected for 

intervention in Gombe State. Advocacy visits were made to the local government authorities, 

community leaders (Emirs) and other traditional leaders within the LGAs. This resulted in the 

identification of 33 communities hosting large numbers of IDPs.  

Indicators 

 TARGET 
PROGRESS 

(Q4) 
TOTAL PROGRESS 

NON-FOOD ITEMS 

(NFIs) 
   

Total number of NFIs 

distributed by type 

7,620 

(7,000 consumable kits / 

620 new arrival kits) - 

5,620 (5,000 consumable kits / 620 

new arrival kits) 

Total cost of NFIs by 

type  

5,000 consumable kits 

$36 

620 new arrival kits 

$219 

2,000 consumable kits 

$200 

 

 

- 

 

5,000 consumable kits $29.45 

620 new arrival kits $142  

n/a 

Total number of 

beneficiaries  

receiving NFIs  7,620 HH  - 

5,620 HH (47,782 beneficiaries, 

21,185 male, 26,597 female)  

Total number of long-

lasting insecticide 

nets distributed 8,000 LLINs - - 
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Community Relief Committees (CRC) were established in each of the 33 communities with a total of 

73 nominated community volunteers to ensure a community-based approach to the ongoing 

interventions. In addition efforts to mobilize, evaluate and contract 97 vendors based on established 

criteria for evaluation and assessment was completed. 

With all necessary community structures in place, a registration exercise was conducted and over 

2,000 vulnerable households were registered. Beneficiary validation was also completed with the 

support of the CRCs to finalize the list of selected households that would receive the non-food item 

assistance through vouchers.  

Mercy Corps plans to transition its paper voucher distribution to its existing electronic platform Red 

Rose which has proven a huge success in the delivery of monthly food assistance through electronic 

vouchers. It is also plans that that the distribution of the electronic vouchers will be accompanied by a 

distribution of the donated Long-Lasting Insecticidal Nets (LLINs) from the USAID-funded Malaria 

Program in Nigeria. 

 

SECTOR 4: PROTECTION  

Objective: Community-based prevention and response mechanisms for addressing protection risks are 

strengthened, with a particular focus on gender-based violence mitigation, and the effectiveness of 

humanitarian response in Nigeria is strengthened through improved collection of data on IDPs. 

 

Sector-Level Beneficiaries 

Cumulative Period Targeted Reporting Period Reached Cumulative Period Reached 

Total IDP Total IDP Total IDP 

2,090 1,640 - - - - 
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Progress Narrative: Protection 

With over seven million people suffering from the extreme consequences of armed conflict including 

displacement, deprivation and disease, affecting the most vulnerable in particular, Mercy Corps’ 

efforts aim at raising awareness around gender based violence and protection issues generally. People 

targeted have been subjected to killings, security incidents and flagrant human rights violations. 

A high toll of physical abuse, abduction, extortion, disappearances, maiming, forced conversion, theft, 

sexual exploitation, sexual violence and forced recruitment into Boko Haram has been endured by 

women and children making the need for protection support a primary focus. 

 

Pursuant to multiple coordination efforts, the protection team had initiated the preliminary activities 

required to kick-start the protection component. A total of 680 women separated into groups of 20 

have been mobilized within the 33 intervention communities to receive the first phase of awareness 

raising training on gender based violence (GBV) and protection issues facing IDPs and host 

community planned for the second quarter of 2016. 

 

Mercy Corps is leveraging on the activities of other partners within Gombe State such as the Ministry 

of Women Affairs, Action aid, UN Women and UNHCR to ensure GBV and protection issues receive 

the attention required. 

 

Progress Narrative: IDP profiling 

With the recruitment of a new INGO coordinator, efforts will be pursued to review the planned 

activities and align them with needs of the humanitarian community to ensure complementarity to 

ongoing actions and defined necessary efforts. 

 

 

SECTOR 5: RISK MANAGEMENT POLICY AND PRACTICE 

Objective: Strengthen humanitarian space in Nigeria by building the capacity of local humanitarian 

workers. 

Indicators 

PROTECTION TARGET 
PROGRESS 

(Q4) 

TOTAL 

PROGRESS 

4.1 Protection coordination, advocacy 

and information  
   

Number of people trained in protection by 

sex  2,050 - - 

Number of people trained in IDP profiling 

by sex 

40 - - 

4.2 Prevention and Response to Gender 

based violence    

Number of people trained in GBV 

prevention or response by sex 2,050 - - 

Number of people benefitting from GBV 

services, disaggregated by sex 2,050 - - 

Percentage and number of IDP women’s 

groups who are confirmed to have 

received economic and social support 

through participation in project related 

activities 37 - - 
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Sector-Level Beneficiaries 

Cumulative Period Targeted Reporting Period Reached Cumulative Period Reached 

Total IDP Total IDP Total IDP 

120 N/A - - 100 N/A 

 

 

Progress Narrative:  

With the recruitment of a new INGO coordinator, efforts will be pursued to review the planned 

activities and align them with needs of the humanitarian community to ensure complementarity to 

ongoing actions and defined necessary efforts. 

 

SECTOR 6: HUMANITARIAN COORDINATION AND INFORMATION MANAGEMENT  

Objective: Support involvement of local organizations into the humanitarian system in Nigeria and 

improve the scope and quality of information gathering. 

 

Sector-Level Beneficiaries 

Cumulative Period Targeted Reporting Period Reached Cumulative Period Reached 

Total IDP Total IDP Total IDP 

100 N/A - N/A - N/A 

 

 

Indicators 

 TARGET 
PROGRESS 

(Q4) 

TOTAL 

PROGRESS 

5.1 Risk Management Policy and 

Practice  
   

Number of people trained in disaster 

preparedness, mitigation and 

management, by sex 120 people 100 100 

Number of trainings conducted 
2 trainings 

 1 training 1 training 

Percentage of people trained who retain 

skills and knowledge after two months 

80% of 120 

people - - 
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Progress Narrative: Mapping exercise local actors 

With the recruitment of a new INGO coordinator, efforts will be pursued to review the planned 

activities and align them with needs of the humanitarian community to ensure complementarity to 

ongoing actions and defined necessary efforts. 

 

Progress Narrative: 12 Indicators workshop 

With the recruitment of a new INGO coordinator, efforts will be pursued to review the planned 

activities and align them with needs of the humanitarian community to ensure complementarity to 

ongoing actions and defined necessary efforts. 

 

 

V. Monitoring and Evaluation 

 

M&E activities for the quarter under review included beneficiary registration and lists validation, 

consolidation of the database master list for voucher distributions, post-distribution monitoring, 

market transaction monitoring, complaints and feedback loop. 

 

Post-distribution monitoring (PDM) of livelihood activities: A monitoring exercise was undertaken 

after the disbursement of livelihood grants to 740 beneficiaries. The majority of the beneficiaries 

procured the items approved on their business proposals for the income generating activity. The book-

keeping training they received was also observed to be utilized in documenting all the transactions 

undertaken, while quite a number of them had joined the VSLA groups established within their 

communities. 

 
 The main activities conducted for the quarter in view includes: 

 Tracking of feedback and complaints 

  Para – veterinarians- livestock owners step down training monitoring 

 Collection of  beneficiaries success stories 

 

Tracking of feedback and complaints:  For the quarter under review, a total of thirty seven [37] registered 

feedback calls were received from the community through the hotline. Most feedback received was related to 

the livelihoods grants from Tumfure and Federal Low-Cost communities; 65% of the beneficiaries wanted 

Indicators 

 TARGET 
PROGRESS 

(Q4) 

TOTAL 

PROGRESS 

6.1 Humanitarian Coordination and 

Information Management 
   

Number and percentage of humanitarian 

organizations utilizing information 

management services 

20 Local 

NGOs - - 

Number and percentage of humanitarian 

organizations directly contributing to 

information products 

40 

Organizations 

 - - 

Number of products made available by 

information management services 

accessed by clients 4 products - - 
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clarification on the outcome of their application, while 35% required information on VLSA groups specifically 

on how to undertake group share out. 

 

VI. Security 

In response to the security context described above, Mercy Corps’ security protocols are constantly 

revised to update risks and mitigating measures.  . 

 

 

VII. Challenges  

Generally, while the overall program implementation is on track and within target, a few challenges 

are encountered and plans for addressing them are being developed.  The challenges include: 

 Certain expectations from host community members to receive additional assistance in 

proportion to the assistance being provided to IDPs. Recognition of the exhaustion of resources 

within the host communities and the understanding of the need for taking a “Do No Harm” 

approach is guiding Mercy Corps’ review and redesign of the activities to fold in host 

community members as a key target for sustainability and acceptance. 

 The ongoing lack of adequate IDP tracking in the humanitarian community in Nigeria creates 

difficulties in reporting accurate numbers and movement trends and presents a challenge in 

terms of advocacy for additional assistance to meet immediate needs. 

 Weak and decentralized coordination efforts on national and state level present a gap in the 

ability to share reliable information which defines needs, gaps and response. 

 

VIII. Plans for next quarter 

 

Sector Main activities 

Sector 1: Economic recovery and 

market systems 

Livelihoods Recovery 

 Livelihood grants disbursement to reach remaining 468 

target beneficiaries in intervention communities. 

 Undertake livelihood assessment to determine the level of 

livelihood restoration among beneficiaries. 

 Incorporate findings of the Cohort Livelihood and Risk 

Analysis (CLARA) assessment tool in subsequent 

livelihood activities. 

 Beneficiary registration, selection and validation 

(1000HH). 

 Sensitization and distribution of applications. 

VSLAs 

 Provide additional support and guidance to the Village 

Agents in the establishment of more VSLA groups, 

registration with State Ministry of Animal Husbandry and 

linkages to financial institutions. 

 

 Review activity to identify lessons learned and potential 

development of case study of impact of VSLA on IDPs in 

conflict. 

 

Sector 2: Agriculture and Food 

Security 

Livestock 

 Providing supported supervision to the activities of the 

trained para vets and ensuring the linkage established for 
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report between them and the Ministry of Animal 

Husbandry is maintained. 

 Potentially support provision in kind to veterinary clinics 

within intervention communities. 

Sector 3: Logistics, support and 

relief items 

Relief Items  

 Market assessment and mapping. 

 Vendors’ training on the electronic voucher system 

 Electronic voucher platform setup. 

 Hygiene promotion to accompany electronic vouchers 

distribution. 

 Distribution of LLINs along with NFI electronic vouchers. 

 First installment of NFI vouchers to 2,000HH    

Sector 4: Protection 

 Development of protection training with focus on GBV 

and SGBV and protection mainstreaming 

 Establish women groups across all the intervention 

communities 

 Risk mapping exercise and protection stakeholder analysis 

Sector 5:  Risk Management 

policy and practice 

 Security management training to partners of INGO forum 

 

Sector 6:  Humanitarian 

Coordination and information 

management 

 Develop SOW for consultancy on mapping local 

humanitarian actors and assessing capacity 


